
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:44 PM

Run date

Time

Reviewer: Liu, Tai-Lin 01-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 009 Date: 26-Feb-2010 Friday

Approved Date:

Shift Hours: 07:00 am 06:30 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 171

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on E - 3 & E - 4 U ribs stiffeners
connections , lower T beam stiffeners , side plates , & welding top & bottom plates . Crews started at 7:00
AM.

Obra , Walter , & Jacob had to work on T beam stiffeners # 14 , 15 , 16 , & 17 on the North side .
Jose , Darryl , & Paul on the South side . Crews had to install 6 bolts & 22 drift pins on the top plates & 6
bolts & 14 pins on the side plates . Crews started at 7:15 AM. The North side was done at 10:00 AM. The
South side at 2:30 PM.

In addition to that , crews had to work on the side plates . The South plate was completed .
The North plate was not aligned properly . Crews could not install all bolts or pins . Crews were done at
2:45 PM.

Jim & Matt had to work on the U rib stiffeners . Crews had to work on stiffeners # 23 , 25 , 27 , 29
, 31 , 33 , & 35 . They had too install 8 bolts & 12 drift pins on each side . Crews started at 7:10 AM. They
had to prepare their pins , bolts , washers , & nuts . Crews were done at 8:00 AM. They started to work on
U ribs # 23 , 25 , 27 , 29 , 31 , & 33 at 8:05 AM. Crews were done at 11:30 AM.

After that , crews had to work on the U ribs # 24 , 26 , 28 , 30 , & 34 . Crews had to place the
permanent bolts . They started at 11:35 PM.

Josh , Gabriel , Ryan , Carlos , & Roberto came to the site to speed up the work on the U ribs at
1:00 PM. Crews had to install the permanent bolts. They had to sort the bolts , washers , & nuts . Crews
were done at 1:30 PM. Crews had to work on U ribs stiffeners # 8 , 10 , 12 , 14 , 18 , 22 . They started at
1:35 PM.

The power went off 3 times between 2:35 PM & 2:45 PM , & the heavy rain started to pour from
the opening between E 3 & E 4 . Crews decided to stop . They had to wrap up their tools . Crews left at
3:00 PM.

Jeremy & Jordan had to work on the lower plate welds betwenn E - 1 & E - 2 . Crews had to
prepare their welding machines , calibrate the machines , & wait for the thermal blankets to heat the
welding areas . Crews were done at 8:00 AM.

Jeremy had to weld between D 13 & D 14. He started the 1st pass at 8:10 AM. He was done at
3:45 PM.

Jordan had to weld between D 4 & D 6 . He started the 1st pass at 8:30 AM. At 12:00 PM. He was
half way . The weld was completed at 3:45 PM.

Crews had to chip , grind & clean after every pass . All passes were inspected by the QA , QC &
approved before proceeding to the next pass . The heat was monitored at all the time . Rick , Michael ,
Bernie , Steve , Jim , Tom , Scott , Jessie , Dan , & Gary were on the site .

Rory had to work with all crews . He had to check the welding machines , clean , grind , & monitor
the heat .
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After completing the welds Jordan , Dan , Gary , & Bernie had to stay to monitor the heat for 3
hours . Dan left at 4:45 PM. Gary & Bernie had to stay to the end of his shift . The heat was turned off at
6:45PM. Rory & Jeremy had to wrap up their tools & equipment . Crews left at 4:30 PM.

Jordan had to stay with Dan & Bernie to monitor the heat , He had to adjust the heat , & shift the
thermal blankets from one location to another location . He ended his shift at 8:00 PM.

Al , & Mitch had to work on the top plates . They had to weld the top back bar . Crews had to
prepare their tools & equipment , & adjust the welding track . Crews had to wait for Earl & his crews to
finish the adjustment of the top plates . Due to the heavy rain crews did not perform any welding . They
left at 12:00 PM.

James & Ian had to work on the upper back bar . They had to adjust the back bar , & drive
wedges between the back bars & the U ribs , work with Earl . Crews started at 7:45 AM. They were done
at 11:50 PM. They left at 12:00 PM.

Earl had to weld the temporary adjustment brackets & drive wedges in order to align the top plates .
He started at 7:20 AM. Earl was done at 11:50 AM. He left at 12:00 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

5.00

2084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

5.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

5.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 8.00 1.00 0.00 9.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM PAUL GOODIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

JNM JIM CANTANDOIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM AL MCDANIELIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

JNM JORDAN HAZELAARIronworker 8.00 4.00 0.00 12.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM MITCHELL SITTINGERIronworker 5.00 0.00 0.00 5.00

FOR EARL CLAYBORNIronworker 5.00 0.00 0.00 5.00

APP IAN MURPHYIronworker 5.00 0.00 0.00 5.00

JNM JAMES ZHENIronworker 5.00 0.00 0.00 5.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

JNM GABRIEL RIOSIronworker 0.00 0.00 0.00 0.00

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

JNM Roberto HernandezIndustrial Hygienist 0.00 0.00 0.00 0.00

APP JEREMY DOLMANIronworker 8.00 1.00 0.00 9.00
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